



Understanding Project Estimating 2

2.1 & 2.2

This 2-day workshop (run on non-consecutive days) looks at the estimating process and reviews the procedures used in estimating installations. The program builds on the acquired skills of the Participants.

The course includes practical application, including 'take-off' experience, assessment of labour and preparation of tender documentation – from the first receipt to the final lodgement.



Note: Participants must bring a **calculator** to this session.

Completion of **Understanding Project Estimating 1** is a Pre-requisite for attending **Understanding Project Estimating 2**.

Participants with previous estimating experience can apply for an exemption – to qualify for exemption, applicants will need to successfully complete an assessment held at AMCA Rosebery.

A pre-course pack is sent out to all Participants one week prior to the start of 2.1

Presenter: **Brian Seymour**
Moysour Consulting

Location: AMCA NSW
Level 5
Suite 501
5 Rosebery Ave
Rosebery

Date: Refer to the AMCA NSW website for details (www.amcansw.com.au); or
Receive the AMCA-AEA-NFIA Learning and Development Newsletter (martin@amcansw.com.au)

Time: 8:30am – 5:30pm

Who should attend?

- Project Managers
- Project Engineers
- Experienced Estimators
- Trainee Estimators

What will I learn? At the end of this session you will understand:

- Conceptual Estimating
- Project Budgeting
- Post-tender Analysis
- Calculation of hourly return
- Types of Costing
- Job Reconciliation
- Mechanics of Take-off
- Accuracy of Measurement
- Checking the Runs
- Variable Job factors
- Pricing for Profit
- Direct Job Expenses & Overhead
- Contractual Obligations
- Project Viability

Bookings: Fax your booking form to **(02) 9313 6282**

AMCA, NFIA & AEA Members: **\$280** plus GST per Participant

Non-Members:

\$560 plus GST per Participant